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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS
AND

SPECIAL PROVISIONS

FOR CONSTRUCTION ON STATE HIGHWAY IN

KERN COUNTY NEAR BUTTONWILLOW FROM 1.6 km TO 0.9 km WEST OF ROUTE 5

DISTRICT 06, ROUTE 58

For Use in Connection with Standard Specifications Dated JULY 1999, Standard Plans Dated JULY 1999, and Labor
Surcharge and Equipment Rental Rates.

CONTRACT NO. 06-450004
06-Ker-58-49.2/49.9



Bids Open: March 21, 2001
Dated: February 26, 2001



IMPORTANT
SPECIAL NOTICES

e Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

Al10A
Al10B
A20A
A20B
A20D
A24A
A24B
A24D
A24E
AB87
D87D
T1A
T1B
T2

T3
T13
RS1
RS2
RS4

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details
Pavement Markers and Traffic Lines, Typical Details
Pavement Markers and Traffic Lines, Typical Details
Pavement Markings - Arrows

Pavement Markings - Arrows

Pavement Markings - Words

Pavement Markings - Words and Crosswalks

Curbs, Dikes and Driveways

Overside Drains

Temporary Crash Cushion, Sand Filled (Unidirectional)
Temporary Crash Cushion, Sand Filled (Bidirectional)
Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Traffic Control System for Lane Closure On Two Lane Conventional Highways
Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2
Roadside Signs, Typical Installation Details No. 4
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State Project with DVBE Goals (06-14-00)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 06-450004
06-Ker-58-49.2/49.9

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN KERN COUNTY NEAR BUTTONWILLOW FROM 1.6 km TO 0.9 km WEST OF
ROUTE 5

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on March 21, 2001, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN KERN COUNTY NEAR BUTTONWILLOW FROM 1.6 km TO 0.9
km WEST OF ROUTE 5

General work description: LEFT TURN CHANNELIZATION

This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses: C-12,

The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint
venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the
provisions in Section 2-1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2,
California Code of Regulations. A form for requesting a "Small Business" preference is included with the bid documents.
Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small
Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA 95814, Telephone No.
(916) 322-5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code. (See Sections 2 and 3 of the special provisions.) A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.
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The Caltrans Central Region Construction Office is located at 850 L Street, Fresno CA 93721-2615. The District Duty
Senior for this project can be reached at (559) 445-6360, or by fax at (559) 445-6350 . The Department will consider bidder
inquiries only when a completed Bidder Inquiry Form is submitted. The Bidder Inquiry Form is available on the Internet at
http://www.dot.ca.gov/dist6/construction. To the extent feasible and at the discretion of the Department, completed Bidder
Inquiry Forms submitted for consideration will be investigated, and responses will be posted on the Internet at
http://www.dot.ca.gov/dist6/construction.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which
the work is situated in paper copy format.

The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is
to be done have been determined by the Director of the California Department of Industrial Relations. These wages are set
forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the
District Director of Transportation for the district in which the work is situated, and available from the California Department
of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov. Future effective general prevailing wage rates which
have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the
general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated February 26, 2001

AN
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

06-450004

Item Item Code Item Unit of Measure | Estimated Quantity
1 020789 TEMPORARY FENCE (TYPE ESA) M 230
®
2 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
©)
3 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
®)
4 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SIUM
®)
5 150771 REMOVE ASPHALT CONCRETE DIKE M 220
6 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 240
®)
7 160101 CLEARING AND GRUBBING LS LUMP SUM
8 190101 ROADWAY EXCAVATION M3 920
9 190185 SHOULDER BACKING STA 7
10 198001 IMPORTED BORROW M3 1200
11 203003 STRAW (EROSION CONTROL) TONN 14
®)
12 203014 FIBER (EROSION CONTROL) KG 400
®)
13 203045 PURE LIVE SEED (EROSION CONTROL) KG 23
®
14 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) | KG 140
®
15 203024 COMPOST (EROSION CONTROL) KG 1460
®)
16 203061 STABILIZING EMULSION (EROSION CONTROL) KG 70
©)
17 390102 ASPHALT CONCRETE (TYPE A) TONN 4330
18 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 15

AREA)
19 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 440
20 566011 ROADSIDE SIGN - ONE POST EA 2
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Item Item Code Item Unit of Measure | Estimated Quantity
21 840515 THERMOPLASTIC PAVEMENT MARKING M2 25

(©)

22 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |M 2830

(S

23 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 220

®
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 06-450004

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table
following the term shall be considered an amendment to the Standard Specifications. In case of conflict between such
amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the
conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of
each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract
portions of the work. The list of subcontractors shall also set forth the portion of work that will be performed by each
subcontractor listed. A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal” item, and the data substantiating the request to the Department of
Transportation, Central Region Construction, P.O. Box 12616, Fresno, CA 93778, so that the request is received by the
Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid
opening.

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veterans Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum
opportunity to participate in the performance of contracts financed solely with state funds. The Contractor shall ensure that
DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and
reasonable steps for this assurance. The Contractor shall not discriminate on the basis of race, color, national origin, or sex in
the award and performance of subcontracts. Failure to carry out the requirements of this paragraph shall constitute a breach
of contract and may result in termination of this contract or other remedy the Department may deem appropriate.
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Bidder's attention is directed to the following:

A

"Disabled Veteran Business Enterprise” (DVBE) means a business concern certified as a DVBE by the Office of
Small Business Certification and Resources, Department of General Services.

A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
or vendor of material or supplies.

Credit for DVBE prime contractors will be 100 percent.

A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DVBE joint
venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint
venture. The DVBE joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE
Information form required in Section 2-1.04, "Submission of DVBE Information,” elsewhere in these special
provisions.

A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for
the material unless the vendor manufactures or substantially alters the goods.

Credit for trucking by DVBEs will be as follows:

1. One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own
trucks, tractors and employees.

2. Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."”

3. One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all
trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing
that all trucks are owned by DVBEs, and a signed statement on the “certified roster" that indicates that 100
percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4. Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed
agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE
truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of
trucks are owned by DVBE truckers, and a signed statement on the "certified roster” that indicates that at least
20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

The "certified roster" referred to herein shall conform to the requirements in Section 2-1.04, "Submission Of DVBE
Information," elsewhere in these special provisions.

DVBEs and DVBE joint venture partners must be certified DVBES as determined by the Department of General
Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA
95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal. It is the
Contractor's responsibility to verify that DVBEs are certified.

Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in
termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03 DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for
this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to
assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at
(916) 322-5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification
status. The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at
http://www.dot.ca.gov/hg/bep/.
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2-1.04 SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form
included in the Proposal. If this information is not submitted with the bid, the DVBE information forms shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBESs and to select those portions of the work or
material needs consistent with the available DVBES to meet the goal for DVBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low
bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street,
Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m.
on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening. DVBE information sent by
U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not
including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth
day following bid opening. Failure to submit the required DVBE information by the time specified will be grounds for
finding the bid or proposal nonresponsive. Other bidders need not submit DVBE information unless requested to do so by
the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made. To
establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good
faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal
should also include their adequate good faith efforts information along with their DVBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description
of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the
DVBE that it is participating in the contract. A copy of the DVBE's quote will serve as written confirmation that the DVBE
is participating in the contract. When 100 percent of a contract item of work is not to be performed or furnished by a DVBE,
a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE
information, including the planned location of that work. The work that a DVBE prime contractor has committed to
performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers
and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to
be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.
The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck
numbers, owner's name, Public Utilities Commission Cal-T numbers, and the DVBE certification numbers. The roster must
indicate that all revenue paid by the broker will be paid to DVBEs listed on the “certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of
the broker's trucks to be used must be included. The “certified roster" must indicate that at least 20 percent of the broker's
trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission
Cal-T numbers, and the DVBE certification number. The roster must indicate that at least 20 percent of the revenue paid by
the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the
Department, of documentary evidence that all of the following actions were taken:

A. Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General
Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time
limits imposed by the Department do not permit that advertising.

C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D. Available Disabled Veteran Business Enterprises were considered.

2-1.05 SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq
and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be
certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources,
1531 "I" Street, Second Floor, Sacramento, CA 95814.
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To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form. The bidder's signature on the Request for Small Business Preference certifies, under penalty
of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of
perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either
certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted
Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

2-1.06 CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract"” of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.

B. Has its principal place of business in a state in which there is no local contractor preference on construction
contracts.

C. Has its principal place of business in a state in which there is a local contractor construction preference and the
contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal. The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DVBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.
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Attention is also directed to "Small Business Preference” of these special provisions. Any bidder who is certified as a
Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed
a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business
Certification and Resources (OSBCR) small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business
certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000. If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by
the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company™ and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 30 WORKING DAY beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $550 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the
Standard Specifications is amended to read:

* Where the Department has made investigations of site conditions, including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material
sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those
investigations subject to and upon the conditions hereinafter set forth.
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Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information,” log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information,” a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory,” the reference shall mean the Division of Materials
Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or
established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test
materials and work involved in the contract. When a reference is made in the specifications to the "Transportation
Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of
Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.018 EXCAVATION SAFETY PLANS
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans
e The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the
design and details of the protective systems to be provided for worker protection from the hazard of caving ground
during excavation. The detailed plan shall include any tabulated data and any design calculations used in the
preparation of the plan. Excavation shall not begin until the detailed plan has been reviewed and approved by the
Engineer.
e Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State
of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate
adequate stability of the protective system, and any other design calculations used in the preparation of the plan.
< No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
e If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before
the Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed
from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be
submitted at least 3 weeks before the Contractor intends to begin excavation.
» Attention is directed to Section 7-1.01E, "Trench Safety."
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The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

e In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation
Safety Plans,” detailed plans of the protective systems for excavations on or affecting railroad property will be
reviewed for adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be
submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.
Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being
satisfactory to the railroad company involved.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal. Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records,” and Section 9-1.06, "Partial Payments,” of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

The District that administers the contract shall submit a claim position letter to the Contractor within 135 days after
acceptance of the contract. After receipt of the claim position letter from the District, or 135 days after acceptance of the
contract, whichever occurs first, the Contractor may request a meeting with the person or board designated by the District
Director to review claims that remain in dispute. If the Contractor requests a meeting, the review person or board shall meet
with the Contractor within 45 days after the request is received.
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5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. [Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module™ of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Contract No. 06-450004
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Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code,
Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California
Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with
California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in
conformance with the provisions in Section 4-1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.08 SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of
materials purchased from certified DVBE suppliers. The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5-1.086 PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2-1.04, "Submission of DVBE
Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other
sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A. The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DVBE becomes bankrupt or insolvent.

C. The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.
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D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G. Itwould be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting,” of the Standard Specifications, Section 2,
"Proposal Requirements and Conditions," Section 2-1.04, "Submission of DVBE Information,” and Section 3, "Award and
Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3-1.01A, "DVBE Information," of these special provisions is in addition
to the subcontractor information required to be furnished in Section 8-1.01, "Subcontracting,” and Section 2-1.054, "Required
Listing of Proposed Subcontractors,” of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for
Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded. As a part of this
requirement:

A. No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department,
and

B. If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good
faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that
DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.11 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.12 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments,” and 9-1.07, "Payment After Acceptance,” of the Standard
Specifications and these special provisions.
Contract No. 06-450004
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For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing ~ $5,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.13 SAN JOAQUIN KIT FOX PROTECTION

It is anticipated that kit fox may live within the project limits. The Contractor shall immediately notify the Engineer of a
dead, injured or entrapped kit fox. A State Caltrans Biologist will contact the California Department of Fish and Game and
the US Fish and Wildlife Service. Any entrapped kit fox shall be permitted to escape.

Before work is started, the Contractor's employees shall attend a one hour educational meeting concerning endangered
species and plans to protect them.

In addition to the above, the Contractor shall adhere to and perform the following:

A. Entrance into areas within the right of way not required for construction activities shall be restricted to the highway
and associated paved or graded shoulders. Staging, parking, storage and other project related use areas shall be
clearly marked on the ground.

B. Project-related traffic shall observe a 32 kilometer per hour speed limit except on roads or highways open for public
use.

C. At the end of each working day, the Contractor shall take measures to prevent the entrapment of kit foxes in all
excavated, steep-walled holes or trenches more than 0.6 m deep. Such measures may include covering excavations
with plywood or providing dirt or plank escape ramps from the trenches.

D. Contractor shall inspect all pipes and culverts with a diameter greater than or equal to 100 mm before burying,
capping, or other use. If a kit fox is discovered during this inspection, the pipe or culvert shall not be disturbed
(other than to move it to a safe location if necessary) until after the fox has escaped.

E. If a kit fox den is discovered, all construction activity within a 46 m radius of the den will be halted while the den is
evaluated. An Environmental Sensitive Area will be established around the den and entry into the area will be
restricted.

F.  Contractor shall provide closed garbage containers where food-related trash is generated, and garbage shall be
disposed of daily.

G. Petsare prohibited on work site

If in the opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of mitigation
measures or adherence to protecting threatened or endangered species, the State will compensate the Contractor for such
delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise,
except as provided in Section 8-1.10, “Utility and non-Highway Facilities,” of the Standard Specifications.

Full compensation for conforming to the requirements in this section, including attendance at the educational meeting
shall be considered as included in the contract prices paid for the various contract items of work and no additional
compensation will be allowed therefor.
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SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the

B.

metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer’s decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials,” of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16 x 2 5/8
M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWZN ON THE PLANS SIZE TO BE gUBSTITUTED
mm inch x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW?20 W3.1
MwW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W?7.8
MWS55 W8.5, except W8.0 in piles only
MW60 W9.3
MW?70 W10.9, except W11.0 in piles only
MW80 w124
MW90 W14.0
MW100 W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER* SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.

“Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8or7.94 5/16
10 or 9.52 3/8
11o0r11.11 7/16
13 0or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4,94 0.1943 2.753 0.1084
4,55 0.1793 2.372 0.0934
4,18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
3.42 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 00269 || @ e e
0.61 00239 || e e
0.53 00209 || @ e e
0.45 00179 || @ e e
0.42 00164 || @ e s
0.38 00149 || @ e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
411 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x 0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360 x 11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460 x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP559 x T NPS 22 x T"
PP610X T NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP813xT NPS 32 x T"
PP 864 x T NPS 34 x T"
PP9O14 x T NPS 36 x T"
PP965 x T NPS 38 x T"
PP1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118x T NPS 44 x T"
PP1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion

of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12
SUBSTITUTION TABLE FOR NAILS AND SPIKES
METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2,51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4,11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 411 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED

VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)

mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance,” of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

Apex, Model 921 (100 mm x 100 mm)

Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)

Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

COow>

Retroreflective With Abrasion Resistant Surface (ARS)

Ray-O-Lite "AA" ARS (100 mm x 100 mm)
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

Owp

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

COow>

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

® >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Model 929 (ABS)

Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

TIOMMUOWP

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Davidson Plastics Corp., Model 3.0 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

moow>

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

moow>
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3M, "Stamark™ Series 380 and 5730
3M, "Stamark" Series 420 (For transverse application only)

om

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

3M, "Stamark," Series 620

3M Series A145 Removable Black Line Mask

(Black Tape: For use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)
H. Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

TmMooOwy

®

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Pavemark, "Hotape"

w >

Removable Traffic Paint
A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Davidson Plastics, "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

mmoowp

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

moow>

Surface Mount Flexible Type, 1200 mm

A. Bent Manufacturing Company, Masterflex Model MF-180EX-48
B. Carsonite, "Super Duck II"
C. FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck 11" Model SDCF203601MB "The Channelizer"

Davidson Plastics, Flex-Guide Models FG300LD and FG300UR

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36
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The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
The Line Connection, "Dura-Post" Model DP36-3C (Temporary)
Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

AT T

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
A. Bent Manufacturing Company "T-Top"

B. Plastic Safety Systems "Navigator-42"

C. Roadmaker Company "Stacker"

D. TrafFix Devices "Grabber"

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD-615
FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

moow2

Type "K-4" /"Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA
The Line Connection, Model DP21-4Q

mTmooOwy

TEMPORARY RAILING (TYPE K) REFLECTORS AND CONCRETE BARRIER MARKERS
Impactable Type

A. ARTUK, "FB"
B. Davidson Plastics, Model PCBM-12
C. Duraflex Corp., "Flexx 2020" and "Electriflexx"
D. Hi-Way Safety, Inc., Model GMKRM100
Non-Impactable Type
A. ARTUK, JD Series
B. Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
C. Stimsonite, Model 967LS
D. Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)
A. Duraflex Corp., "Railrider”
B. Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, places top of reflective element at 1200 mm)
A. Davidson Plastics, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM,” 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"
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SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Davidson Plastics, PCBM S-36
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Carsonite, Model 427

Davidson Plastics FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model IMI-375G

Safe-Hit, Model SH227GRD

TmoOoOwy»

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, AR-1000 Abrasion Resistant Coating
Stimsonite, Series 6200 (For rigid substrate devices only)

TmMooOwy

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A. 3M Series 3840
B. Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"
Barrels and Drums
A. Reflexite, "Super High Intensity"” or "High Impact Drum Sheeting"
B. 3M Series 3810
Barricades: Type I, Engineer Grade
A. American Decal, Adcolite
B. Avery Dennison, 1500 and 1600
C. 3M, Scotchlite, Series CW
Barricades: Type 11, Super Engineer Grade
A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite Type Il
C. Nikkalite 1800 Series
Signs: Type 11, Super Engineer Grade
A. Avery Dennison, "Fasign" 2500 Series
B. Kiwalite, Type Il
C. Nikkalite 1800 Series

Signs: Type 111, High-Intensity Grade
A. 3M Series 3800
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B. Nippon Carbide, Nikkalite Brand Ultralite Grade |1

Signs: Type IV, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs
A. Reflexite, Vinyl (Orange), Reflexite "SuperBright" (Fluorescent orange)
B. 3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum
Fiberglass Reinforced Plastic (FRP)

Sequentia, "Polyplate"
Fiber-Brite

w >

SECTION 8-2. (BLANK)

SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Attention is directed to "Shoulder Backing" of these special provisions regarding portable delineators and C31 signs.

At the end of each working day if a difference in excess of 45mm exists between the elevation of the existing pavement
and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against the vertical
cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose; however, once
placing of the structural section commences, structural material shall be used. The material shall be placed to the level of the
elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the bottom of the
excavation. Full compensation for placing the material on a 1:4 slope, regardless of the number of times the material is
required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor. No payment will be made for material placed in excess of that required for the structural section.

Within 5 days of the award of the contract-, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor. The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution,” of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the Construction Contractor's Guide and
Specifications of the Caltrans Storm Water Quality Handbooks, dated April 1997, and addenda thereto issued up to and
including the date of advertisement of the project, hereafter referred to as the "Handbook." Copies of the Handbook may be
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obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal
Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

The Contractor shall know and fully comply with the applicable provisions of the Handbook and Federal, State, and local
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of
disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the
project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance
with the applicable provisions of the Handbook and Federal, State, and local regulations. For the purposes of this paragraph,
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as
determined by the Department, may be retained by the State of California until disposition has been made of the costs and
liabilities.

The retention of money due the Contractor shall be subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. |If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the
Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is
required for this contract. The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, the requirements in the Handbook, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP
has been approved by the Engineer.

Within 7 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer. The
Engineer will have 3 days to review the WPCP. If revisions are required, as determined by the Engineer, the Contractor shall
revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments. The Engineer will have 3 days to review
the revisions. Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required
changes shall be submitted to the Engineer. Minor changes or clarifications to the initial submittal may be made and attached
as amendments to the WPCP. In order to allow construction activities to proceed, the Engineer may conditionally approve
the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from
the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

Soil stabilization practices;

Sediment control practices;

Sediment tracking control practices;

Wind erosion control practices; and

Nonstorm water management and waste management and disposal control practices.

moow>

Specific objectives and minimum requirements for each category of control measures are contained in the Handbook.
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The Contractor shall consider the objectives and minimum requirements presented in the Handbook for each of the
above categories. When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP
and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control
objectives for the category. In addition, the Contractor shall consider other control measures presented in the Handbook and
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the
WPCP. The Contractor shall document the selection process in conformance with the procedure specified in the Handbook.

The WPCP shall include, but not be limited to, the following items as described in the Handbook:

A. Project description and Contractor's certification;

B. Project information;

C. Pollution sources, control measures, and water pollution control drawings; and
D. Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction
activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters,
municipal storm drain systems or when deemed necessary by the Engineer. The WPCP shall be amended if the WPCP has
not achieved the objective of reducing pollutants in storm water discharges. Amendments shall show additional control
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the
project to control water pollution effectively. Amendments to the WPCP shall be submitted for review and approval by the
Engineer in the same manner specified for the initially approved WPCP. Amendments shall be dated and attached to the on-
site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for
removing and disposing of temporary control measures. Unless otherwise directed by the Engineer or specified in these
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the
Standard Specifications. Requirements for installation, construction, inspection, maintenance, removal, and disposal of
control measures are specified in the Handbook and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided
throughout the winter season, defined as between November 1 and March 15.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the winter season or upon
start of applicable construction activities for projects which begin either during or within 20 days of the winter season.

Throughout the winter season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares. The
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit. The Contractor shall
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect
soil-disturbed areas on the project site before the onset of precipitation. A quantity of soil stabilization and sediment control
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the
project site. A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy
control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation. A
current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the winter season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas
that will become nonactive either during the winter season or within 20 days thereof shall be fully protected with soil
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or
prior to the onset of precipitation, whichever is first to occur.

Throughout the winter season, active soil-disturbed areas of the project site shall be fully protected at the end of each day
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work
day. The weather forecast shall be monitored by the Contractor on a daily basis. The National Weather Service forecast shall
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required,
and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the
WPCP for sediment tracking, wind erosion, nonstorm water management, and waste management and disposal.
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The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and
maintain the construction site for the control measures identified in the WPCP. The Contractor shall identify corrective
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Handbook shall be used to ensure that the necessary measures
are being properly implemented, and to ensure that the control measures are functioning adequately. One copy of each site
inspection record shall be submitted to the Engineer.

During the winter season, inspections of the construction site shall be conducted by the Contractor to identify deficient
measures, as follows:

A. Prior to a forecast storm;

B. After all precipitation which causes runoff capable of carrying sediment from the construction site;
C. At 24-hour intervals during extended precipitation events; and

D. Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control
measure, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.
The correction of deficiencies shall be at no additional cost to the State.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for
the various contract items of work involved and no additional compensation will be allowed therefor.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as
determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control” shall be in addition to the
other retentions provided for in the contract. The amounts retained for failure of the Contractor to conform to the provisions
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03 TEMPORARY FENCE (TYPE ESA)

Temporary fence shall be furnished, constructed, maintained, and later removed and disposed of as shown on the plans,
as specified in these special provisions and as directed by the Engineer.

Temporary fence shall be at least 1.2 m in height.

Temporary fence fabric shall consist of orange colored, ultraviolet stabilized, polymer or shall the specifications for
permanent fence of similar character as provided in Section 80, "Fences," of the Standard Specifications.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with a wood preservative will not be required.

Concrete footings for metal posts will not be required.

Polymer fabric fence shall be constructed in accordance with the manufacturer's recommendations.

Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the
Contractor's expense.

When no longer required for the work, as determined by the Engineer, temporary fence shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Removed temporary fence materials that are not damaged may be constructed in the permanent work provided the
materials conform to the requirements specified for the permanent work and such materials are new when used for the
temporary fence.
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Holes caused by the removal of temporary fence shall be backfilled in conformance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Temporary fence (Type ESA) will be measured and paid for in the same manner specified for permanent fence as
provided in Section 80, "Fences," of the Standard Specifications.

Full compensation for maintaining, removing, and disposing of temporary fence (Type ESA) shall be considered as
included in the contract prices paid per meter for temporary fence (Type ESA) and no additional compensation will be
allowed therefor.

10-1.03A PRESERVATION OF PROPERTY

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special
provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor. The
minimum size of tree and shrub replacement shall be No. 15 container. Replacement ground cover plants shall be from flats
and shall be planted 300 mm on center.  Replacement planting shall conform to the requirements in Section 20-4.07,
"Replacement,” of the Standard Specifications. The Contractor shall water replacement plants in conformance with the
provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13 of the Standard Specifications. At the option of the Contractor, removed trees and shrubs may be
reduced to chips. The chipped material shall be spread within the highway right of way at locations designated by the
Engineer.

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 10 working
days prior to acceptance of the contract. Replacement plants shall be watered as necessary to maintain the plants in a healthy
condition.

10-1.04 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities,” and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices,” of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
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certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and labeling
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed
therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type Il retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.07 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where designated
by the Engineer.

A minimum of one paved traffic lane, not less than 3.6 m wide, shall be open for use by public traffic. When
construction operations are not actively in progress, not less than 2 of these lanes shall be open to public traffic.

Contract No. 06-450004
32



Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. Other modifications will be made by contract change order.

Chart No. 1
Two-Lane Conventional Highway Lane Requirements
Location: Route 58 - East/Westbound - KP 49.1/50.0 (PM 30.5/31.1) From 0.5 km west of Tracy Ave (West,
PM 30.8) to 0.6 km west of Route 5.

am. | p.m.
FROM HOUR TO HOUR 121 2 34567 891011121 2 3 456 7 8 9101112
Mondays through Thursdays I A e A A A A I O
Fridays 3 1 A A O R
Saturdays
Sundays

Day before and day after designated
legal holiday
Designated legal holidays

Legend:
1
1 Close one traffic lane and stop public traffic for period not to exceed 10 minutes (5 minutes in each
direction).
2. Maximum permitted length of closure is 1.6 km.
No lane closure permitted

10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.
The term closure, as used herein, is defined as the closure of a traffic lane or lanes within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.
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Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement,” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.
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Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be mm £ mm above the ground at all points for proper impact performance.” A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMASs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.
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10-1.10 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General,"” of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days. Prior to
the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is not
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing” zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing"” centerline
pavement delineation has been applied. The signing for "no passing" zones shall be removed when no longer required for the
direction of public traffic. The signing for "no passing” zones shall conform to the provisions in "Construction Area Signs"
of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation (including the signing specified for "no passing” zones) and for providing
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment
will be made therefor.

10-1.11 PORTABLE CHANGEABLE MESSAGE SIGN

Two portable changeable message signs shall be furnished, placed, operated, and maintained for each lane closure at
those locations designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

All portable changeable message signs will be paid for by a lump sum price.
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The contract lump sum price paid for portable changeable message signs shall include full compensation for furnishing
all labor, material, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
maintaining, repairing, replacing, transporting from location to location, and removing the portable changeable message
signs, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.12 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

GENERAL

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

MATERIALS

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite I11 Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite 111 Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago,
IL 60601-2076, Telephone 1-312-467-6750, FAX 1-800-770-6755.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

B. Fitch Inertial Modules, manufactured by Roadway Safety Service, Inc., 1050 North Rand Road, Wauconda,
IL 60084, Telephone 1-800-426-0839, FAX 1-847-487-9820.

1.. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX 1-916-387-9734

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274, FAX 1-714-937-1070.

C. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
Telephone 1-949-361-5663, FAX 1-949-361-9205.

1. Russ Enterprises, Inc., 1533 Berger Drive, San Jose, CA 95112, Telephone 1-408-287-4303, FAX
1-408-287-1929.
2. Statewide Safety, P.O. Box 1440, Pismo Beach, CA 93448, Telephone 1-800-559-7080, FAX 1-805-929-5786.

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
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commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

INSTALLATION

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

MEASUREMENT AND PAYMENT

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.13 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities,” of the Standard Specifications and these special provisions.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a
minimum depth of 50 mm.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area
shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that
will produce a smooth riding surface. Temporary asphalt concrete tapers shall be completely removed, including the removal
of loose material from the underlying surface, before placing the permanent surfacing. The removed material shall be
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.
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The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter. The quantity to be paid for will be the
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing,
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and
these special provisions and as directed by the Engineer.

10-1.14 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing,” of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.15 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 35.

10-1.16 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris. Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be watered and rolled to form a smooth, firmly compacted surface. Watering shall
conform to the provisions in Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing. Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing. Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m. The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.
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Shoulder backing will be measured by the station along each edge of surfacing where shoulder backing is constructed. A
station shall be considered to be 100 meters. The length of shoulder backing to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance determined by the Engineer.

The contract price paid per station for shoulder backing shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in hauling, and depositing roadway
excavation for shoulder backing, and for doing all the work involved in constructing shoulder backing, complete in place,
including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and temporary supports or
barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

Roadway excavation shall be used for shoulder backing.

10-1.17 EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions.

Erosion control (Type D) work shall consist of applying erosion control materials to embankment and excavation slopes
and other areas disturbed by construction activities. Erosion control (Type D) shall be applied during the period starting July
1 and ending January 1; or, if the slope on which the erosion control is to be placed is finished during the winter season as
specified in "Water Pollution Control" of these special provisions, the erosion control shall be applied immediately; or, if the
slope on which the erosion control is to be placed is finished outside both specified periods and the contract work will be
completed before July 1, the erosion control shall be applied as a last item of work.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached. Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:
LEGUME SEED
Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Lupinus bicolor 40 9.0
Miniature Lupine
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Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Aristida oligantha 45 6.0
Oldfield Three-Awn
Elymus triticaides rio 40 8.0
Creeping Wildrye
Encilia actonii 30 2.0
Acton Encilia
Melica californica 30 6.0
California Melic
Nassella cernua 30 6.0
Nodding Stipa
Poa scabrella 35 6.0
Pine Bluegrass

Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer,” of the Standard
Specifications and shall have a guaranteed chemical analysis of 6 percent nitrogen, 6 percent phosphoric acid and 20 percent
water soluble potash.

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.
Straw shall be derived from rice.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost. The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume. A minimum
internal temperature of 57°C shall be maintained for at least 15 continuous days during the composting process. The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed. Compost shall be screened through a
maximum 6 mm screen. The moisture content of the compost shall not exceed 35 percent. Moisture content shall be
determined by California Test 226. Compost products with a higher moisture content may be used provided the weight of the
compost is increased to equal the compost with a moisture content of 35 percent. Compost will be tested for maturity and
stability with a solvita test kit. The compost shall measure a minimum of 6 on the maturity and stability scale.

Stabilizing Emulsion
Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion,"” of the Standard
Specifications and these special provisions. Stabilizing emulsion shall be nonflammable and shall have an effective life of at
least one year.
Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.

APPLICATION
Erosion control materials shall be applied in 3 separate applications in the following sequence:

A. Legume seed shall be applied by a dry method at the rate of 9.0 kg per hectare (slope measurement). Legume seed
shall not be applied with hydro-seeding equipment.
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B. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare
(Slope Measurement)
Fiber 600
Non-Legume Seed 34
Commercial Fertilizer 281
Compost CF
2200

C. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements. Incorporation of straw will
not be required.
D. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare

(Slope Measurement)
Fiber 600
Compost 2200
Commercial Fertilizer 280
Stabilizing Emulsion (Solids) 220

E. The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.
The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all
labor, materials , tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.18 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard
Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, and overside drains shall be increased one percent
by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in
Section 39-2.02, "Aggregate,” of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing
method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning,” of the Standard
Specifications.

If the finished surface of the asphalt concrete on Route 58 traffic lanes does not meet the specified surface tolerances, the
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete. The method will be selected by the
Engineer. The corrective work shall be at the Contractor's expense.

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the
grinding begins and ends at lines normal to the pavement centerline, within any ground area. Ground areas shall be neat
rectangular areas of uniform surface appearance. Abrasive grinding shall conform to the provisions in the first paragraph and
the last 4 paragraphs in Section 42-2.02, "Construction,” of the Standard Specifications.
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In addition to the provisions in Section 39-5.01, "Spreading Equipment,” of the Standard Specifications, asphalt paving
equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control
the longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m. The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long. The end of the screed farthest from centerline shall
be controlled manually.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3-mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same way it
was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to
the provisions, including straightedge tolerance, of Section 39-6.03, "Compacting," of the Standard Specifications, the paving
operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the provisions in this section before starting another day's
work.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

No drop-off will be allowed at any time between adjacent lanes open to public traffic.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of
the traveled way during each work shift. At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m or less than 1.5 m. Additional asphalt concrete shall be placed along
the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and
compacted to form temporary conforms. Kraft paper, or other approved bond breaker, may be placed under the conform
tapers to facilitate the removal of the taper when paving operations resume.

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement,
the new structural section, shall be completed to match the elevation of the edge of the existing pavement for the entire length
of the project prior to spreading and compacting asphalt concrete over the adjacent existing pavement.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

Asphalt concrete surfacing shall be placed on existing surfacing, left turn lanes, and public and private road connections
shown on the plans, unless otherwise directed by the Engineer.

10-1.19 LIME TREATED AGGREGATES

This work shall consist of furnishing and treating aggregates with lime in accordance with the requirements of these
special provisions.

Prior to being incorporated into asphalt concrete, aggregate shall be treated with a slurry of lime and water according to
the requirements of these special provisions.

Lime shall conform to the provisions of Section 24-1.02, “Materials,” of the Standard Specifications, and shall be high-
calcium hydrated lime. Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as CI, nor more than 1300 parts per million of sulfates as SO4.

Lime shall be added to the aggregate as a slurry. Aggregate sizes, as determined by the requirements of Section 39-3.01,
"Storage," of the Standard Specifications, shall be lime treated and cured separately.

Lime shall be added to the separate sizes of aggregate in the following proportions:

Aggregate Sizes | Percent Hydrated Lime (by dry
mass of aggregate)

Coarse Retained in 4.75- 0.5t01.0
mm sieve

Fine Passing a 4.75- 15t02.0
mm sieve

The exact proportions shall be determined by the Contractor and submitted to the Engineer as part of the proposed mix
design submitted in conformance with the requirements of Section 39-3.03, "Proportioning,” of the Standard Specifications.
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These exact proportions determined by the Contractor and agreed to by the Engineer will hereinafter be referred to as the
agreed dry lime ratios. The actual dry lime ratio produced for each size of aggregate treated shall not vary by more than 0.2
percent above or below the agreed lime ratio.

In addition, the lime ratio (kilograms of dry lime per 100 kilograms of dry aggregate expressed as a percent) for the
combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent. The exact amount shall be determined
by the Contractor and approved by the Engineer. Regardless of the water content of the slurry, or that of the untreated
aggregate, the lime ratio for the combined aggregates shall not vary by more than 0.2 percent above or below the combined
aggregate agreed lime ratio. At no time shall the treatment of individual sized aggregates produce a combined aggregate in
which the combined aggregate actual lime ratio deviates from the agreed lime ratio by more than 0.2 percent, when the
individual sizes of aggregate are combined in the proportions designated in the approved asphalt concrete mix design.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be at least one percent of
the dry mass of the aggregate. Moisture content of the aggregate shall be of sufficient quantity so as to assure complete
coating of the aggregate with slurry. At the time of combining the slurry and aggregate, all aggregate shall have been dried
or drained sufficiently to result in a stable moisture content such that no visible separation of water from the aggregate will
take place.

Dry hydrated lime shall be combined with water to form a slurry at a ratio of one part hydrated lime to 3 parts water,
proportioned by mass or by volume as specified herein. The proportioning of lime and water shall be of either a continuous
or a batch type operation in conformance with the following:

When a continuous proportioning operation for the production of slurry is used the proportioning device shall be
capable of determining the exact ratio of water to lime at all production rates and the following methods shall be used:

Lime Proportioning - Dry lime shall be weighed using a belt scale. Belt scale accuracy shall be such that, when
operating between 30 percent and 100 percent of production capacity, the average difference between the indicated
mass of material delivered and the actual mass delivered will not exceed 0.5 percent of the actual mass for 3
individual runs. For any of the 3 individual runs, the indicated mass of material delivered shall not vary from the
actual mass delivered by more than one percent of the actual mass. Test run duration shall be for at least 0.5 tonne
of dry lime. Test run material shall be hydrated lime and shall be weighed on a platform scale located at the slurry
proportioning plant. The platform scale shall have a maximum capacity not exceeding 2.5 tonnes. The platform
scale shall be error tested within 24 hours of the calibration of the dry lime proportioning device.

Water - Water to be used in the slurry shall be measured with a meter. Meter accuracy shall be such that, when
operating between 50 percent and 100 percent of production capacity, the average difference between the indicated
mass of water delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3
individual runs. Test run duration shall be for at least 3800 liters.

Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-
flow indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts
of dry lime and water introduced into slurry storage tank can be determined. Individual feeds for water and dry lime
shall be equipped with no-flow devices which shall stop all slurry production when either of the individual
ingredients is not being delivered to the slurry storage tank.

When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

Lime Proportioning shall be by mass. The weighing of the dry lime shall be performed at the slurry production
site. The scale shall be appropriate for the amount of the lime draft used. When the proportioning operation uses a
dry lime draft of less than 10 tonnes an automatic batch controller shall be utilized. Any automatic batch controller
used shall meet the requirements of Section 39-3.03A(2), "Automatic Proportioning," of the Standard Specifications.

Water shall be measured with a meter. Meter accuracy shall be such that, when operating between 50 percent
and 100 percent of production capacity, the average difference between the indicated mass of water delivered and
the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Test run duration
shall be for at least 3800 liters. The water meter shall be equipped with a resettable totalizer. When an automatic
controller is used to batch the dry lime it shall also control the proportioning of the water. When an automatic
controller is used to proportion the water the indicated draft of the water shall be within one percent of its total draft
mass.

All weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall
have been Type Approved by the Division of Measurement Standards, Department of Food and Agriculture, State of
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California. All weighing and measuring devices used in the proportioning of slurry shall be tested in accordance with
California Test 109 and these special provisions.

The proportioned lime and water shall be stored in a central mixing tank provided with agitation for both mixing and
keeping the lime in suspension until applied to the aggregate. Agitation shall be continuous while the slurry is in storage
and storage time shall not exceed 24 hours. Agitation shall be such that a build up of consolidated lime on the bottom or
sides of the storage tank is prevented. The storage tank for slurry shall be equipped with a device for automatic and
immediate cut-off of the proportioning of slurry and aggregate when the level of slurry is lowered sufficiently to expose
the pump suction line.

Slurry and aggregate proportioning shall be of the continuous type. Slurry shall be introduced into the mixer through a
meter conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications. The
meter shall be the mass flow, coriolis effect type. The system shall be capable of varying the rate of delivery of slurry
proportionate with the delivery of aggregate.

The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes. For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass.

The aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs. For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale
conforming to the requirements of Section 9-1.01, “Measurement of Quantities,” of the Standard Specifications, with the
exception of dry lime which shall be by a smaller scale as determined by these specifications. The vehicle scale shall be
located at the plant and shall be error checked within 24 hours of checking the plant's proportioning devices. The meters and
belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy checks. These accuracy
checks shall be performed before production begins and at any other time as directed by the Engineer.

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
slurry are adjusted automatically at all production rates and production rate changes. The plant shall not be operated unless
this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation. Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined. Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly. The slurry totalizer shall not register when the
slurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where it will monitor movement of the belt
by detecting revolutions of the tail pulley on the belt feeder. The device for monitoring no flow or belt movement, as the
case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow.

The rate of feed to the continuous mixer shall not exceed that which shall permit complete mixing of all of the material.
Dead areas in the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected by a reduction
in the volume of material or by other adjustments. The mixer shall be equipped with paddles of a type and arrangement to
provide sufficient mixing action and movement to the mixture. The mixer shall produce a homogeneous mixture of
thoroughly and uniformly coated aggregates of unchanging appearance at discharge from the mixer.

After the slurry has been added to the aggregate, the mixed material shall be placed in stockpiles and cured for not less
than 24 hours but not more than 24 days before being incorporated into asphalt concrete. Lime treated aggregate stored in
excess of 24 days shall not be used in the work.

The device which controls the proportioning of slurry to aggregate shall produce a log of production data. The log of
production data shall consist of a series of snapshots captured at 10 minute intervals throughout the period of daily
production. Each snapshot of production data shall be a register of production activity at that time and not a summation of
the data over the preceding 10 minutes. The amount of material represented by each snapshot shall be that amount produced
for the period of time from 5 minutes before and 5 minutes after the capture time. Collected data shall be held in storage by
the plant control device for the duration of the contract. The log shall be submitted to the Engineer daily, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:

A. the date of the production,
B. the time of day the data is captured,
C. the aggregate size being treated,
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D. the rate of flow of the wet aggregate, collected directly from the aggregate weighbelt,

E. the moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate,

F. the rate of flow of the dry aggregate, calculated from the wet aggregate flow rate,

G. the rate of flow measured by the slurry meter,

H. the rate of flow of dry lime, calculated from the slurry meter output,

I. the agreed dry lime ratio,

J. the actual dry lime ratio, calculated from the aggregate weighbelt and the slurry meter output, expressed as a
percent of the dry aggregate,

K. the calculated differential between the agreed lime ratio and the actual lime ratio,

L. the portions of dry lime and water as proportioned at the time of the slurry production.

The Contractor shall control the lime treatment operation. Should it become evident that the Contractor does not have
control of the production process, the lime treatment of asphalt concrete aggregates for the contract shall cease until such
time as the problem is rectified. Evidence that the Contractor is not controlling the production shall include, but not be
limited to, the following:

A. Data has not been submitted to the Engineer.

B. The collected data has not been complete, timely, or in the correct format.

C. The Contractor has not made corrective actions.

D. The corrective actions have not been successful, or timely.

E. The plant production has not been stopped when proportioning tolerances have been exceeded.

F. The functionality of any of the devices used for the production of lime treated aggregates has failed during
production.

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly. Aggregate moisture content determinations by the Contractor
shall be true representations of the amount of moisture in the aggregate being treated. The moisture content shall be
calculated as a percent of the dry mass of the aggregate. The Engineer will use California Test 226 or 370 for the verification
of moisture determinations.

Electronic media containing recorded production data shall be presented in a tab delimited format on a 90 mm diskette
with a capacity of at least 1.4 megabytes. Each snapshot of the continuous production data shall be LFCR (line feed carriage
return, one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these special
provisions.

Exceeding the following tolerances, as indicated by the snapshots and log of collected data, shall result in the following
corresponding actions by the Contractor:

A. When 3 consecutive snapshots of recorded production data, collected in conformance with these special
provisions, indicates deviation greater than 0.2 percent above or below the agreed lime ratio, the Contractor
shall cease production of lime treated aggregates.

B. When a snapshot of recorded production data indicates a deviation of greater than 0.4 percent above or below the
agreed lime ratio, the production of lime treated aggregates shall cease and the material represented by that
snapshot shall not be used for the manufacture of asphalt concrete.

C. When 20 percent or more of the total daily production indicates deviation of greater than 0.2 percent above or
below the agreed lime ratio, the total day’s production shall not be used for the manufacture of asphalt concrete.

When production is stopped due to exceeding any of the above tolerances, the Contractor shall implement corrective
measures and before proceeding, shall conduct a successful 15-minute test run.

Lime treated aggregate shall be free of lime balls and clods.

Once aggregate has been treated with lime, it shall not be treated with lime again.

Determination of the combined aggregate quality characteristics specified in the fifth paragraph of Section 39-2.03,
“Aggregate,” of the Standard Specifications will be made prior to the aggregate being treated with lime.

Determination of the combined aggregate gradation as specified in the second, third and fourth paragraphs of said
Section 39-2.02, will be made after the aggregate has been treated with lime. Obtaining samples of combined aggregate for
gradation determination shall be in accordance with the provisions in Sections 39-3.03A, “Proportioning for Batch Mixing,”
and 39-3.03B, “Proportioning for Continuous Mixing,” of the Standard Specifications.

Full compensation for lime treating aggregate for use in the manufacture of asphalt concrete shall be considered as
included in the contract price paid per tonne for asphalt concrete of the type involved and no separate payment will be made
therefore.
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10-1.20 ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs,” of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m®, and need not be incised.

10-1.21 OVERSIDE DRAIN

Asphalt concrete overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard
Specifications.

Full compensation for removing asphalt concrete overside drain shall be considered as included in the contract price paid
per cubic meter for roadway excavation and no separate payment will be made.

10-1.22 THERMOPLASTIC PAVEMENT MARKING

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.

At the option of the Contractor, permanent striping tape as specified in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions, may be placed instead of the thermoplastic pavement markings specified herein,
except that 3M, "Stamark™ Series A320 Bisymetric Grade, manufactured by the 3M Company, shall not be used. Pavement
tape, if used, shall be installed in conformance with the manufacturer's specifications. If pavement tape is placed instead of
thermoplastic pavement markings, the pavement tape will be measured and paid for by the square meter as thermoplastic
pavement marking.

10-1.23 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation Specification
PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow.

Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the
minimum thickness of 0.76-mm.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

At the option of the Contractor, permanent striping tape conforming to the provisions in "Prequalified and Tested
Signing and Delineation Materials" of these special provisions, may be placed instead of the sprayable thermoplastic traffic
stripes specified herein, except that "Stamark" Brand Pavement Tape, Bisymetric 1.75 Grade, manufactured by the 3M
Company, shall not be used. Pavement tape, if used, shall be installed in conformance with the manufacturer's specifications.
If pavement tape is placed instead of sprayable thermoplastic traffic stripes, the pavement tape will be measured and paid for
by the meter as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.24 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.
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SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. RELATIONS WITH RAILROAD

13-1.01 GENERAL.- The contractor’s attention is directed to the tracks and right of way of the Union Pacific Railroad
Company (Operated by the San Joaquin Valley Railroad Company), hereinafter referred to as “Railroad,” south of State
Route 58, within the limits of the project.

In accordance with the provisions in Section 7-1.12, “Responsibility for Damage,” of the Standard Specifications, the
Contractor shall be responsible for all damages to Railroad track and equipment operating on such track, resulting from
his operations.

The Contractor shall not allow any personnel or equipment on Railroad right of way at track.

The Contractor shall conduct his operation in a manner that will prevent debris, or any other material on the tracks and
right of way of the Railroad.

The Contractor will be required to contact the San Joaquin Valley Railroad prior to construction to obtain a right of entry
in the Contractor's name.

San Joaquin Valley Railroad, 4300 Easton Drive #23, Bakersfield, CA 93309 (661) 864-0140.

The Contractor shall be responsible for payment to the railroad for permit, inspection and insurance if required by the
railroad.

Full compensation for conforming to the requirements in this section shall be considered as included in the contract
prices paid for the various contract items of work and no additional compensation will be allowed therefor.

Contract No. 06-450004
48



